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THE FOLLOWING SCHEDULE AND PROGRAM WILL BE FOLLOWED ON ART 372.
THE WORK IS TO BE ACCOMPLISHED ON AN ALL-OUT EFFORT BASIS
INCLUDING SATURDAY AND SUNDAY WORK.
WORK TO BE ACCOMPLISHED: ‘
INSTALL REMAINING PORTION OF SYSTEM 13A
- INSTALL 0/S MARK II |
PROVISIONS FOR FFD=3
PROVISIONS FOR DELTA 3
INSTALL EXTENDED ELEVATOR CINCLUDING NEV ACTUATOR)
'S/B®S TO BE INCORPORATEDS
‘' S/B S0@ 150 DEGREE SUGAR SCOOP
$/8 916  INSTL. OF SYSTEM 134
S/E 932  B/W IDENT SW AND RECORD GCIRCUIT
S/B 936  0/5 MARK 11 . :
S/B 937  ANT AND RADOME INSTL. SB/{2B
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25X1A |
N 7725 (IN 52081) SECRET
S/B 946 DELTA 3 PROVISIONS
S/B 945  PITCH TRIM PW SW
S/B 959  A/P COMPUTER RACK CLIP
S/B 960 FFD 3 PROVISIONS
S/B 963  SYSTEM 13A AND 0/S REVISIONS
S/B 967  SYSTEM 13A DESTRUCTOR INSTL.
S/B 971  0/5S CONFIDENCE CHECKER
. S/B 972 LENS LO PRESS OXYGEN GAGE
( S/B 974 MISC B/ MODS
S/B 979  SYSTEM 6 RECORD TRACK MODS
S/B 984  WING HOLE COVERS W.S. 160

PAGE TWO

THE FOLLOWING INSPECTION ITEMS WILL BE ACCOMPLISHED:
200 MESH FUEL SCREEN
OXYGEN. SYSTEM MOISTURE GHECK
OXYGEN CONSOLE CHECK
I 0c. ONLY
ENGINE TURBINE BLADE CHECK | |
(ARTICLE 372 SHALL MAKE.FIRST FLIGHT TUESDAY, 19 AUGUST. T
IS ANTICIPATED TOTAL OF THREE FLIGHTS WILL BE REQUIRED TO FULLY
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CHECK OUT THE EXTENDED ELEVATOR,

25X1A

* ARTICLE 372 VILL BE REDELIVERED To Il ¢ ON THURSDAY,

12 AUGUST 1965,

END OF MESSAGE
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